























BIMcollab Example project

All 22 issues in this project

Snapshot	Nr	Title	Modified	Assigned to	Area	Milestone	Deadline	Labels	Priority	Type	Status
	1	Intersections check: beam inside wall	16-10-2014	Fred Leopard	BIM Model protocol	01. Design phase	31-12-2017	Architecture	Normal	Issue	Resolved
	2	Intersections check: column inside slab	16-10-2014	Fred Leopard	BIM Model protocol	01. Design phase	31-12-2017	Architecture	Normal	Issue	Active
	3	Intersections check: wall inside wall	10-10-2017	Fred Leopard	BIM Model protocol	01. Design phase	31-12-2017	Architecture	Normal	Issue	Resolved
	4	Intersections check: ceiling inside wall	16-10-2014	Fred Leopard	BIM Model protocol	01. Design phase	31-12-2017	Architecture	Normal	Issue	Closed
	5	Duplicate components check sanitary terminal	16-10-2014	Blake Green	BIM Model protocol	01. Design phase	31-12-2017	Architecture	Normal	Issue	Active
	6	Duplicate components check sanitary terminal	16-10-2014	Blake Green	BIM Model protocol	01. Design phase	31-12-2017	Architecture	Normal	Issue	Active
	7	Ducts are designed in elevator shaft.	16-10-2014	Dwayne Parsons	Main Building	01. Design phase	31-12-2017	Structure, Mechanical	Normal	Clash	Active
	8	Hollow core slab and sewer are clashing.	10-10-2017	Dwayne Parsons	Main Building	01. Design phase	31-12-2017	Mechanical, Structure	Normal	Issue	Active
	9	Intersections of slab	16-10-2014	Irwin Renfroe	Main Building	01. Design phase	31-12-2017	Architecture, Structure, ...	Normal	Issue	Active
	10	Intersections of column	16-10-2014	Betty Gizzy	Main Building	01. Design phase	31-12-2017	Architecture, Structure, ...	Normal	Clash	Active
	11	Intersection ventilation and wall	16-10-2014	Irwin Renfroe	Main Building	01. Design phase	31-12-2017	Architecture, Structure, ...	Normal	Clash	Active
	12	Pipe too close to window component	16-10-2014	Dwayne Parsons	Main Building	01. Design phase	31-12-2017	Architecture, Mechanic..	Normal	Issue	Active
	13	Ventilation duct too close to wall	16-10-2014	Jane Holloway	Main Building	02. Engineering Phase	31-10-2018	Architecture, Structure, ...	Normal	Issue	Active
	14	Sewer and hollowcore slab intersections	16-10-2014	Stewart Mendoza	Main Building	02. Engineering Phase	31-10-2018	Structure, Mechanical	Normal	Issue	Active
	15	Ventilation and prefab concrete	16-10-2014	Stewart Mendoza	Main Building	02. Engineering Phase	31-10-2018	Structure	Normal	Clash	Active
	16	Atrium is interrupted by ventilation duct	16-10-2014	Blake Green	Interior general	01. Design phase	31-12-2017	Architecture, Mechanic..	Normal	Issue	Active
	17	Layout of main entrance	16-10-2014	Blake Green	Interior general	01. Design phase	31-12-2017	Architecture	Normal	Issue	Active
	18	Shapes on outside of building	16-10-2014	Blake Green	Main Building	01. Design phase	31-12-2017	Architecture	Normal	Issue	Active

Snapshot	Nr	Title	Modified	Assigned to	Area	Milestone	Deadline	Labels	Priority	Type	Status
	19	Ventilation in auditorium	16-10-2014	Blake Green	Interior general	01. Design phase	31-12-2017	Architecture, Mechanic..	Normal	Issue	Active
	20	Balcony	16-10-2014	Blake Green	Main Building	01. Design phase	31-12-2017	Architecture	Normal	Request	Active
	21	Ceiling above reception	10-10-2017	Inwin Renfroe	Interior general	01. Design phase	10-10-2017	Architecture	Normal	Inquiry	Active
	22	Sitework progress is slow	16-10-2014	Fred Leopard	Terrain	03. Construction phase	31-12-2019		Normal	Issue	Active